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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$6,000

$6,000

$0

CWA

$0

$0

$5,004

$5,004

$0

Construction

Right of Way

Preliminary Engineering $0
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BudgetProject Status

$0$0

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $11,004 $11,004

$0 $11,004 $11,004

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q1 2018

Q4 2020

Q1 2018

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

600015B

Eastern 

US 395

Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Gribner

03, 04, 06, 07

Project Information

As of December 2019:  As of December 2019:  During construction, once the planned area of 
contaminated soil was removed, further testing identified additional contaminated soil in the 
surrounding area that needed to be removed.  This has delayed the project completion date 
and may increase the project cost. 

Watch List Description

Project Description

This project provides for the improvement of the North Spokane Corridor by constructing three 
lanes in each direction by grading, drainage, paving, structures, erosion control, traffic control, 
site preparation and other work.         

Contractor: 009252 – ACME CONCRETE PAVING, INC. - $8,217,202.56 - 5/14/18
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